COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331
Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C'l

May 31, 2005

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
SUPERVISORIAL DISTRICTS 3, 4, AND 5
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contracts:

Project ID No. RMD3346002 - Roadside Tree Trimming, Agoura, et al., RD 339
and 539, MD 3, FY 2004-05, vicinities of Malibu and Chatsworth (3 and 5),
TrueGreen LandCare, with changes amounting to a credit of $435.00, and a final
contract amount of $249,374.00.

Project ID No. WRDWO0O00005 - West Coast Basin Barrier Project Replacement of
Valves at Pressure Reducing Vault, City of El Segundo (4), Barnett VanDyne
Construction, Inc., with a final contract amount of $350,480.98.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of the Acting Director-approved changes in
public works contracts and Board acceptance of the work of the contracts in compliance
with the provisions of the Public Contract Code. Included in the enclosures are project
and contract data, the scope of work of changes to be ratified, and the work of the
contracts to be accepted.

The Acting Director of Public Works has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Changes to accommodate
field conditions in order to meet the intent of the plans and specifications are not subject
to this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for Project ID No. RMD3346002.

The projects have been completed, and it is recommended that your Board accept them
on the dates indicated in the enclosures.

Implementation of Strateqgic Plan Goals

The acceptance of these construction contracts is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of these completed contracts will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modification to the contract amount for Project ID No. RMD3346002 is a credit of
$435.00, while the total values of the contracts are $249,374.00 and $350,480.98,
respectively.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the changes and the total value of each of the
contracts. Detailed cost breakdowns for each of the changes together with contract
cost summaries are included in the enclosures.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board’s directives, and as recommended by the Acting Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosures are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of each of the changes were
based on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.
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CONCLUSION

Please return one approved copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Acting Director of Public Works

PB:en

O:\Section\Administration\Board\Acc\05-03-05LTR.doc

Enc. 2

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



ACCEPTANCE OF CONTRACT
May 31, 2005

PROJECT ID NO. RMD3346002, ROADSIDE TREE TRIMMING , AGOURA , ET AL.,
RD 339 AND 539, MD 3, FY 2004-05 (in the vicinities of Malibu and Chatsworth),
Supervisorial Districts 3 and 5

Contractor: TrueGreen LandCare, 7755 Deering Avenue, Canoga Park,
California 91304

Project Description:

Trimming and removal of parkway trees.

Changes in Work:

Variations in Bid Quantities ($435.00)

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for these changes were based on contract
unit prices.

Project Completion Date:

The contractor completed the project on March 17, 2005, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $249,809.00
Changes in work authorized by the Acting Director
of Public Works (435.00)
FINAL CONTRACT AMOUNT $249,374.00
SK:en
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PROJECT ID NO. WRDWO000005, WEST COAST BASIN BARRIER PROJECT
REPLACEMENT OF VALVES AT PRESSURE REDUCING VAULT (City of
El Segundo), Supervisorial District 4

Contractor: Barnett VanDyne Construction, Inc., P.O. Box 4270, Lancaster,
California 93539

Project Description:

Replacement of existing water valves at a pressure reducing vault; removal of a turbine,
generator, bearings, lube oil system, and a sump pump; and perform other appurtenant
work.

Project Completion Date:

The contractor completed the project on April 14, 2005, in accordance with the plans
and specifications.

Final Contract Amount:

Original contract amount $340,093.96
Actual cost of changes in work previously
approved by the Board 10,387.02
FINAL CONTRACT AMOUNT $350,480.98
JRP:en
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